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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 485

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended SAS Safety Tailgate and staff meetings at 8:00am.
- Began to process the data for the elevations of OBG lifts 9E/10E while the Subarc ROOT pass weld was
in progress for the top splice joint shot yesterday.
- Shot the 4 points located the W2W South, W2W North, and W2E South Hinge K pipe beam assemblies
with the assistance of ABF surveyors, ironworker and Bob Brignano.
- Began to analyze the data from the Hinge K pipe beam assembly alignment
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the Hinge K pipe beam
assembly alignment.

Attachment

ABF ironworker placing the corner cube prism on the end point of the
W2W North Hinge K pipe beam assembly for measurements

ABF ironworkers adjusting the position of the W2W South Hinge K
pipe beam assembly.
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